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3 June 5L

MEMORANDUM FOR THE RECORDs

1. On 2 June 1954 the Office of Training reported that
Wing I, 2nd Floor, Curie Hall, which is used as a classroom,
25X1A9a was extremely hot. On the same day [ arranged for
seven (7) additional fans for the area to alleviate the cone
dition as much as possible pending installation of air cone
ditioning.

2+ Alr condltioning is scheduled for installation in
Curie Hall and three other temporary buildings in that area,
The wire is not installed as yet, although job orders for the
work were submitted to PBS on 21 April 5l. We were advised
that PBS is putting this work out for bid and the bids are to
be opened on 18 June, It is expected the work will begin about
1 July. It has been arranged to give priority to installation
of air conditioning in the classroom area,

3¢« On 3 June I contacted the Office of Training and
explained what is being done to aid the present condition and
advised in regard to the status of air conditioning. Training
expressed appreciation for the additional fans and also advised
that they realize the air conditioning problem,

25X1A%9a

Deputy Director (Administration)
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